
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/02/2003

ESTIMATE SUMMARY 17:22:36

CONTID: C14162         ESTIMATE NO: 0001 PROG 2002

PCN: 14162-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US6/RockfallMit/ClearCrCanyon PERCENT TIME:

PROJECT NO: STA 0061-075                  

US6/RockfallMit/ClearCrCanyon

NAME OF ROAD: 6

PROJECT COUNTIES: GILPIN

CONTRACTOR:

ROCK & COMPANY PAY PERIOD ENDING 09/30/2003 DATE TIME STARTED 09/15/2003

995 NORTH 5TH AVENUE DATE LET 06/26/2003 DATE WORK BEGAN

 DATE AWARDED 06/30/2003 DATE TIME STOPPED 01/09/2004

 DATE CONTRACT EXECUTED 08/14/2003 DATE ACCEPTED 01/09/2004

BRIGHTON CO 80603     303/637-9230 DATE NOTICE TO PROCEED 09/15/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 554,564.20 PARTICIPATING $ $ 74,931.00

AWARD PROJECT AMT: 496,681.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -344.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.30

WORK DAYS

WORK DAYS

13.51%

479,633.20

74,931.00

74,931.00

74,586.84

$

$

$

$

74,931.00

0.00

74,931.00

0.00

74,931.00

-344.16

0.00

74,586.84

0.00

AMOUNT DUE 74,586.84 74,586.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 74,586.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

11.0 TIME ALLOW: 57

ORIG TIME ALLOW: 45
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PCN: 14162-BID    ESTIMATE RUN 10/02/2003

PROJECT: STA 0061-075                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.000

0.000

201-00000  
 

1.000

L S 

2,900.00000 0.000.000

0.00

0010 COMBINATION LOADER 0.000

0.000

203-01594  
 

6.000

HOUR

102.00000 0.000.000

0.00

0015 ROCK SCALER 0.000

31.000

203-02300  
 

48.000

HOUR

135.00000 4,185.0031.000

4,185.00

0020 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

8.080

TON 

300.00000 0.000.000

0.00

0025 *CONSTRUCTION SURVEYING 0.000

1.000

625-00000  
 

1.000

L S 

6,000.00000 6,000.001.000

6,000.00

0030 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

0.000

HOUR

140.00000 0.000.000

0.00

0035 MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

29,000.00000 14,500.000.500

14,500.00

0040 PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

1.000

L S 

19,300.00000 0.000.000

0.00

0045 *FLAGGING 0.000

136.000

630-00000  
 

1,518.000

HOUR

24.00000 3,264.00136.000

3,264.00

0050 *TRAFFIC CONTROL INSPECTION 0.000

2.000

630-00007  
 

41.000

DAY 

120.00000 240.002.000

240.00

0055 *TRAFFIC CONTROL MANAGEMENT 0.000

8.000

630-00012  
 

70.000

DAY 

520.00000 4,160.008.000

4,160.00
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PCN: 14162-BID    ESTIMATE RUN 10/02/2003

PROJECT: STA 0061-075                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

2.000

630-80336  
 

4.000

EACH

480.00000 960.002.000

960.00

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

3.000

630-80341  
 

6.000

EACH

72.00000 216.003.000

216.00

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

5.500

630-80342  
 

17.000

EACH

120.00000 660.005.500

660.00

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

6.000

EACH

168.00000 0.000.000

0.00

0080 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

744.000

630-80344  
 

1,520.000

SF  

16.00000 11,904.00744.000

11,904.00

0085 *PORTABLE MESSAGE SIGN PANEL 0.000

63.000

630-80359  
 

388.000

DAY 

110.00000 6,930.0063.000

6,930.00

0090 *DRUM CHANNELIZING DEVICE 0.000

5.500

630-80360  
 

30.000

EACH

54.00000 297.005.500

297.00

0095 *TRAFFIC CONE 0.000

28.000

630-80380  
 

72.000

EACH

12.00000 336.0028.000

336.00

0100 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0105 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 53,652.0053,652.00219,352.00CURRENT AMT0200 $ $ $
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PCN: 14162-BID    ESTIMATE RUN 10/02/2003

PROJECT: STA 0061-075                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:36

CUMULATIVE
AMOUNT

CAT NO0201 SITE I - MP 259.3 

0110 ROCK SCALER 0.000

0.000

203-02300  
 

44.000

HOUR

135.00000 0.000.000

0.00

0115 *ROCK REINFORCEMENT (DOWELS) 0.000

60.000

211-01111  
 

1,094.000

LF  

42.00000 2,520.0060.000

2,520.00

0120 MESH ANCHOR 0.000

42.000

607-55041  
 

168.000

LF  

27.00000 1,134.0042.000

1,134.00

0125 MESH PIN 0.000

2.000

607-55060  
 

29.000

EACH

205.00000 410.002.000

410.00

0130 WIRE MESH 0.000

0.000

607-55100  
 

44,868.000

SF  

0.95000 0.000.000

0.00

0200 SHOTCRETE CLASS I MCR LINE ITEM #1 0.000

0.000

601-10055  
 

8.000

CY  

900.00000 0.000.000

0.00

0205 ADDED ITEM (FOOT)/ MCR LINE ITEM #2 0.000

0.000

900-00012  
 

41.000

LF  

5.00000 0.000.000

0.00

CAT 4,064.004,064.00112,398.60CURRENT AMT0201 $ $ $

CAT NO0202 SITE II - MP 259.5 

0135 ROCK SCALER 0.000

0.000

203-02300  
 

20.000

HOUR

135.00000 0.000.000

0.00

0140 MESH POST 0.000

3.000

607-55030  
 

3.000

EACH

1,725.00000 5,175.003.000

5,175.00

0145 MESH ANCHOR (SPECIAL) 0.000

3.000

607-55050  
 

3.000

EACH

580.00000 1,740.003.000

1,740.00
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PCN: 14162-BID    ESTIMATE RUN 10/02/2003

PROJECT: STA 0061-075                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:36

CUMULATIVE
AMOUNT

CAT NO0202 SITE II - MP 259.5 

0150 WIRE MESH 0.000

0.000

607-55100  
 

7,488.000

SF  

0.95000 0.000.000

0.00

0155 CABLE NET 0.000

0.000

607-55101  
 

1,600.000

SF  

10.00000 0.000.000

0.00

CAT 6,915.006,915.0032,728.60CURRENT AMT0202 $ $ $

CAT NO0203 SITE III - MP 261.6 

0160 ROCK EXCAVATION (SPECIAL) 0.000

0.000

203-00440  
 

56.000

CY  

90.00000 0.000.000

0.00

0165 ROCK SCALER 0.000

0.000

203-02300  
 

61.000

HOUR

135.00000 0.000.000

0.00

0170 *ROCK REINFORCEMENT (DOWELS) 0.000

0.000

211-01111  
 

470.000

LF  

42.00000 0.000.000

0.00

0175 TEMPORARY ROCKFALL CONTAINMENT SYSTEM 0.000

0.000

607-11576  
 

1.000

L S 

28,000.00000 0.000.000

0.00

0180 MESH ANCHOR (SPECIAL) 0.000

0.000

607-55050  
 

78.000

EACH

580.00000 0.000.000

0.00

0185 WIRE MESH 0.000

0.000

607-55100  
 

77,400.000

SF  

0.95000 0.000.000

0.00

CAT 0.000.00179,785.00CURRENT AMT0203 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0190 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

10,300.00000 10,300.001.000

10,300.00
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PCN: 14162-BID    ESTIMATE RUN 10/02/2003

PROJECT: STA 0061-075                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:36

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 SANITARY FACILITY 0.000

0.000

620-00020  
 

0.000

EACH

1,050.00000 0.000.000

0.00

CAT 10,300.0010,300.0010,300.00CURRENT AMT0400 $ $ $

$ 74,931.0074,931.00$554,564.20$CURRENT AMTPROJECT TOTAL


